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ESTIMATE RUN 01/06/2004

ESTIMATE SUMMARY 14:07:40

CONTID: C13982         ESTIMATE NO: 0006 FINL 1999

PCN: 13982-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, SH 52 - SH 66 Overlay PERCENT TIME:

PROJECT NO: IM 0253-176                   

I-25, SH 52 - SH 66 Overlay

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/06/2004 DATE TIME STARTED 06/10/2002

10100 DALLAS STREET DATE LET 04/25/2002 DATE WORK BEGAN

 DATE AWARDED 05/02/2002 DATE TIME STOPPED 09/30/2002

 DATE CONTRACT EXECUTED 05/20/2002 DATE ACCEPTED 09/30/2002

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 06/10/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,220,591.65 PARTICIPATING $ $ -3,304.54

AWARD PROJECT AMT: 2,333,333.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,320.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

-3,304.54

-3,304.54

-983.61

$

$

$

$

2,220,591.65

0.00

2,220,591.65

0.00

2,220,591.65

0.00

0.00

2,220,591.65

0.00

AMOUNT DUE 2,220,591.65 -983.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -983.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

63.0 TIME ALLOW: 63

ORIG TIME ALLOW: 62
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PCN: 13982-BID    ESTIMATE RUN 01/06/2004

PROJECT: IM 0253-176                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT (PLANING) 517.000

0.000

202-00215  
 

517.000

SY  

7.00000 3,619.00517.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 5,862.000

0.000

202-00240  
 

5,862.000

SY  

4.00000 23,448.005,862.000

0.00

0015 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

120.00000 0.000.000

0.00

0020 AGGREGATE BASE COURSE (CLASS 6)(SPECIAL) 2,469.040

0.000

304-05009  
 

2,469.040

TON 

13.00000 32,097.522,469.040

0.00

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 98.710

0.000

403-00720  
 

98.710

TON 

95.00000 9,377.4598.710

0.00

0030 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 47,103.980

-11.360

403-34871  
 

47,092.620

TON 

39.00000 1,836,612.1847,092.620

-443.04

0031 ADDED ITEM (DOLLAR)/ -100.000

-60.000

900-00006  
 

-160.000

DOL 

1.00000 -160.00-160.000

-60.00

0035 *RUMBLE STRIP (GRINDING) 108,139.000

0.000

614-80387  
 

108,139.000

LF  

0.10000 10,813.90108,139.000

0.00

0040 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0045 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

64,309.13000 64,309.131.000

0.00

0050 *EPOXY PAVEMENT MARKING 554.000

0.000

627-00005  
 

554.000

GAL 

54.00000 29,916.00554.000

0.00
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PCN: 13982-BID    ESTIMATE RUN 01/06/2004

PROJECT: IM 0253-176                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *FLAGGING 811.500

0.000

630-00000  
 

811.500

HOUR

22.00000 17,853.00811.500

0.00

0060 *TRAFFIC CONTROL INSPECTION 44.000

0.000

630-00007  
 

44.000

DAY 

115.00000 5,060.0044.000

0.00

0065 *TRAFFIC CONTROL MANAGEMENT 46.000

0.000

630-00012  
 

46.000

DAY 

470.00000 21,620.0046.000

0.00

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

8.000

EACH

110.00000 880.008.000

0.00

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000

0.000

630-80342  
 

72.000

EACH

125.00000 9,000.0072.000

0.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000

0.000

630-80343  
 

30.000

EACH

135.00000 4,050.0030.000

0.00

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 504.000

0.000

630-80344  
 

504.000

SF  

21.00000 10,584.00504.000

0.00

0090 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

8,300.00000 16,600.002.000

0.00

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0100 *DRUM CHANNELIZING DEVICE 48.000

0.000

630-80360  
 

48.000

EACH

50.00000 2,400.0048.000

0.00

0105 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000

0.000

630-80363  
 

14.000

EACH

62.00000 868.0014.000

0.00
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PCN: 13982-BID    ESTIMATE RUN 01/06/2004

PROJECT: IM 0253-176                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *TRAFFIC CONE 390.000

0.000

630-80380  
 

390.000

EACH

14.00000 5,460.00390.000

0.00

0115 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,050.00000 1,050.001.000

0.00

0120 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A ASPHALT PAVEMENT INCENTIVE 20,825.280

0.000

700-70012  
 

20,825.280

F A 

1.00000 20,825.2820,825.280

0.00

0130 F/A ON-THE-JOB TRAINEE 500.000

0.000

700-70020  
 

500.000

EACH

1.00000 500.00500.000

0.00

0135 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A QUALITY INCENTIVE PAYMENT 58,709.690

-2,801.500

700-70025  
 

55,908.190

F A 

1.00000 55,908.1955,908.190

-2,801.50

0145 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 ADDED ITEM (DOLLAR)/ BAVIS BACON NON COMPLIANCE 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0175 ADDED ITEM (LUMP SUM)/ REMOVAL AND REPLACEMENT OF 
ASPHALT MAT CMO#5

1.000

0.000

900-00014  
 

1.000

L S 

12,300.00000 12,300.001.000

0.00

CAT 2,203,191.65-3,304.542,203,191.65CURRENT AMT0200 $ $ $
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PCN: 13982-BID    ESTIMATE RUN 01/06/2004

PROJECT: IM 0253-176                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:07:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0160 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,700.00000 6,700.001.000

0.00

0165 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

350.00000 700.002.000

0.00

CAT 17,400.000.0017,400.00CURRENT AMT0400 $ $ $

$ 2,220,591.65-3,304.54$2,220,591.65$CURRENT AMTPROJECT TOTAL


